

1 BILL NO. S-87-03-09

2 SPECIAL ORDINANCE NO. S- 5487

3 AN ORDINANCE approving Change Order  
4 No. 4 for Contract 85-W-3, GM Elev.  
5 Storage Tank, with Hydrostorage,  
6 Inc., in connection with the Board  
7 of Public Works and Safety of the  
8 City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 4 for Contract 85-W-3,  
12 with Hydrostorage, Inc., in connection with the Board of Public  
13 Works and Safety, for:


14 this was necessary after further  
15 review of the concrete splash pad,  
16 an alternate method was developed  
17 utilizing a stone bed for water  
18 dispersion. The work is to be  
19 completed by the City of Fort Wayne;

20 involving a net decrease of One Hundred and No/100 Dollars (\$100.00),  
21 all as more particularly set forth in the specifications, and  
22 which is on file with the Office of the Board of Public Works  
23 and Safety and is by reference incorporated herein, made a part  
24 hereof, and is hereby in all things ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force  
26 and effect from and after its passage and any and all necessary  
27 approval by the Mayor.

28   
29 Councilmember

30 APPROVED AS TO FORM  
31 AND LEGALITY

32   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Redd  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City Matters (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 3-10-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 3-24-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 54-87  
on the 24th day of March, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 25th day of March, 1987,  
at the hour of 11:30 o'clock 7 .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of March,  
1987, at the hour of 3:02 o'clock P .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR

TITLE OF ORDINANCE Change Order #4 for Contract 85-W-3, GM Elev. Storage  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 87-0309  
SYNOPSIS OF ORDINANCE Change Order #4 for Contract 85-W-3, GM Elev. Storage  
Tank  
Tank was necessary after further review of the concrete splash pad,  
an alternate method was developed utilizing a stone bed for water  
dispersion. The work is to be completed by the City of Fort Wayne.  
Hydrostorage, Inc., is the Contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$100.00 Decrease

ASSIGNED TO COMMITTEE



## CHANGE ORDER

Change Order No. Four  
 Project No. 85-W-3  
 Name of Project Ft. Wayne, 1.5 MG El. Tank

Resolution No. \_\_\_\_\_  
 Board Order No. 6-85  
 Date January 6, 1987

To: Hydrostorage, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease Increase	
1	L.S.	Delete Concrete Splash Pad at Tank Overflow		\$100	
Total Decrease				\$100	--
Total Increase				-0-	--
Net (Decrease) ( <del>increase</del> )				\$100	

The sum of \$ 100 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 863,330.00
Current Contract Price Adjusted by Previous Change Order	\$ 943,099.43
New Contract Price Including This Change Order	\$ 942,999.43

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be July 15, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Sam E. Atch (Chief Water Engineer) Date 2-24-87  
 Director, Water Resources Engr. & Serv.

Accepted by: HYDROSTORAGE, INC. R. Clemens (Contractor) Date 2-16-87

Approved by: \_\_\_\_\_ (Director of Water Resources) Date \_\_\_\_\_

Approved by: [Signature] (Chm. Bd. of Works) Date 3-4-87

Robert R. Smith (Member Bd. of Works) Date 3-4-87

[Signature] (Member Bd. of Works)

Attested by: Glenn D. Lockman (Clerk) Date 3-4-87

Resolution No. \_\_\_\_\_

Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: After further review of the concrete splash pad, an  
alternate method was developed utilizing a stone bed for water dispersion. The  
work is to be completed by the City of Fort Wayne.

RECEIVED  
JAN 12 1987

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Larry D. Ladd - B.L.N.  
Engineer



CHANGE ORDER

Change Order No. Four  
 Project No. 85-W-3  
 Name of Project Ft. Wayne, 1.5 MG El. Tank

Resolution No. \_\_\_\_\_  
 Board Order No. 6-85  
 Date January 6, 1987

To: Hydrostorage, Inc.  
 (Contractor)

*Return to Water Engineering*

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	L.S.	Delete Concrete Splash Pad at Tank Overflow		\$100	
			Total Decrease	\$100	--
			Total Increase	-0-	--
Net (Decrease) ( <del>increase</del> )			Contract Price	\$100	

The sum of \$ 100 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>863,330.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>943,099.43</u>
New Contract Price Including This Change Order	\$ <u>942,999.43</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be July 15, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Arhat (Chief Water Engineer) Date 2-24-87  
 Director, Water Resources Engr. & Serv.

Accepted by: HYDROSTORAGE, INC. R. Clemens (Contractor) Date 2-16-87

Approved by: \_\_\_\_\_ (Director of Water Resources) Date \_\_\_\_\_

Approved by: [Signature] (Chm. Bd. of Works) Date 3-4-87

Rosette R. O'Meara (Member Bd. of Works) Date 3-4-87

J. J. Connelley (Member Bd. of Works)

Attested by: Helen D. Hochman (Clerk) Date 3-4-87

Resolution No. \_\_\_\_\_

Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: After further review of the concrete splash pad, an  
alternate method was developed utilizing a stone bed for water dispersion. The  
work is to be completed by the City of Fort Wayne.

RECEIVED

JAN 12 1937

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Larry D. Fadd - B.L.N.  
Engineer



CHANGE ORDER

Change Order No. Four  
Project No. 85-W-3  
Name of Project Ft. Wayne, 1.5 MG El. Tank  
To: Hydrostorage, Inc.  
(Contractor)

Resolution No. \_\_\_\_\_  
Board Order No. 6-85  
Date January 6, 1987

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	L.S.	Delete Concrete Splash Pad at Tank Overflow		\$100	
			Total Decrease	\$100	--
			Total Increase	-0-	--
Net (Decrease) ( <del>increase</del> )			Contract Price	\$100	

The sum of \$ 100 is hereby ~~added to~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>863,330.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>943,099.43</u>
New Contract Price Including This Change Order	\$ <u>942,999.43</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be July 15, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Arhat (Chief Water Engineer) Date 2-24-87  
Director, Water Resources Engr. & Serv.

Accepted by: HYDROSTORAGE, INC. R. Clemens (Contractor) Date 2-16-87

Approved by: \_\_\_\_\_ (Director of Water Resources) Date \_\_\_\_\_

Approved by: [Signature] (Chm. Bd. of Works) Date 3-4-87

[Signature] (Member Bd. of Works) Date 3-4-87

[Signature] (Member Bd. of Works)

Attested by: Alex D. Hochenauer (Clerk) Date 3-4-87



Resolution No. \_\_\_\_\_

Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: After further review of the concrete splash pad, an  
alternate method was developed utilizing a stone bed for water dispersion. The  
work is to be completed by the City of Fort Wayne.

RECEIVED

JAN 12 1987

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Larry D. Fadd - B.L.N.  
Engineer



# Memorandum

To BOARD OF PUBLIC WORKS AND SAFETY

Date FEBRUARY 24, 1987

From TERRY L. ATHERTON, P.E., DIRECTOR, WATER RESOURCES ENGINEERING & SERV.

Subject WATER CONTRACT NO. 85-W-3 GM ELEV. STORAGE TANK W.O. 63755  
B.O. 6-85 CHANGE ORDER NO. 4 - HYDROSTORAGE, INC.

COPIES TO:

YODER

Attached is Change Order No. 4 on subject project, in the amount of \$100.00 (decrease). Instead of using a concrete splash pad, a stone bed for water dispersion was decided upon, resulting in a decrease of \$100. New contract price including this change order is now \$942,999.43.

If you have any question regarding the above, please feel free to contact this office.

ep

Attachment

APPROVED  
Board of Public Works & Safety

Casey R. Lino  
James D. Connelley

1987 FEB 25 AM 7:57



BILL NO. S-87-03-09

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) XXXXXXX approving Change Order

No. 4 for Contract 85-W-3, GM Elev. Storage Tank, with

Hydrostorage, Inc., in connection with the Board of Public Works

and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Charles B. Redd CHARLES B. REDD  
CHAIRMAN

Paul M. Burns PAUL M. BURNS  
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN

3-24-87

SANDRA E. KENNEDY  
CITY CLERK